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Washington County Project Development Board
July 10", 2006

A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, Ky at 5:00 pm. Present were the
following board members: Circuit Judge Doughlas George, Magistrate
Hal B. Goode, Chairperson John A. Settles, Circuit Clerk George
Graves and AOC designee Jason Nemes. Kentucky Bar Association
Appointee James L. (Jimbo) Mattingly was absent.

Also present, PDB Secretary Sheila D. Smith, Co. Attorney
Hamilton B. Simms, Ken Donnelly and Mike Carroll with Brandstetter
- Carroll. AOC Representative Vance Mitchell, Construction Manager
Richard Mitchell, and Dwight Salsbury representing Ross Sinclaire and
Associates. Visitors present were Ken Young, Bill Logsdon, and
Martha Young.

The meeting was called to order at 5:00 pm, and a quorum was
declared.

Minutes Approval
A motion was made by Mr. Goode and seconded by Mr. Graves
to accept the July 10™ meeting as written. The motion carried.

Construction Manager Report

Mr. Mitchell reported that the demolition of the buildings on the
judicial center site was completed on July 17 2006. Mr. Mitchell
announced that the geo technical reports were sent to the architect for
review, Mr. Donnelly notified that board that Pogue Engineers, the
structural engineer consultants, recommended twice as many rock bores
and soil drillings to more accurately determine the subsurface.

Mr. Carroll said it should help prevent change orders, because
the bidders would be more aware of the thickness of the rock, and any
other subsurface problems. Mr. Mitchell commented that it was more
drilling and boring than usually recommended. The committee felt that

“if the structural engineers recommended the additional drillings than
they should be performed. The committee advised the board to accept
the low bid of $ 9500.00 from Geo Tech Engineering for their services.




The board was in agreement. The boring will begin within 7days from
the day that they receive the notice to proceed.

Biil Approval ‘
A list of expenses was submitted for approval. A motion was

made by Mr. Goode and seconded by Mr. George to approve the above-
mentioned expenses. The motion carried.

Brandstetter Carroll Presentation

' Mr. Donnelly presented a 3D model of the judicial center on his
laptop computer. The board was impressed with the graphics and was
able to see the building from many different angles. The board
discussed the details of the roof, gable on the clock tower, and the
windows on the north and south side of the stairway portion and the
north facing part of the widest section in the back of the building.

Next Meeting Date
The board announced that the next two meeting dates would be
on Monday, August 28" and Monday, September 11, 2006.

Adjournment

The meeting adjourned at 6:40pm with a motion made by Mr.
Nemes.
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